

2020-09-21 Asiantuntijaryhmän kokous / Koha specialist group meeting

Participants

Veli-Matti Häkkinen X
Sirpa Janhonen (absent)
Esa-Pekka Keskitalo X
Minna Kivinen, chair (absent)
Mia Kujala X
Joonas Kylmälä X
Johanna Miettunen
Christian Nelson X

Andrii Vashchuk, development, National Library X

Pilot library participants:
Marjut Nuikka X
Hanna Saario (not present)

Koha-Suomi participants:
Ari Mäkiranta (not present)
Anneli Österman (not present)

Agenda

1. Status report of issues not related with version update

- Bug fixes
- Melinda issue with replication regarding the holdings records. Some holding records were discarded.

2. Version update

Update schedule is found on KIWI -page [Update schedule and progress tracking](#)

Pilot libraries are asked to inform the preferred date for deployment to Koha-posti.

Schedule changes: none since 7.9.

2.1. News

2.2. Status report, pilot libraries:

National Archives

- Migration has been prepared, and it's ready tomorrow. KK will see it through and notify KA so that they can start using it.
 - KA has no issues
 - Starts on Tuesday at 7 a.m. Around 9 a.m.
 - Melinda replication: Melinda will be notified around 9 a.m. It may take several hours. KA will not do cataloguing in Tuesday.
 - Finna team is ready at 9 a.m.
- HAMK not present.

1. Koha3 test environment
 - a. Address to Finna view <https://kohatesti.finna-test.fi>
 - b. Holdings records should be working with Finna and also facets should show item information
2. HAMK test environment (srv1) updated June 12th, API plugins installed. Finna-view ready
3. XAMK test environment (srv2) ready June 12th, Finna-view ready
 - a. HAMK and XAMK test environments are under updating - will be ready tomorrow
4. Tritonia: test-environment migrated, Finna View?
 - a. Test-environment open
5. National archive: test-environment migrated, Finna View?
 - a. Test-environment is updated, Finna driver for Finna test is still
6. Diak: test-environment migrated, Finna View?
 - a. Test-environment open

2.3 Testing:

- Finna:
 - Finna problems are reported on separate table on KIWI -page [Update schedule and progress tracking](#)
- Continue to report bugs via Slack and email, but collect issues to Update schedule -page in KIWI. Please note that this page is public.

#12 First 2 or three libraries do not need this. 3AMK is the first one. Andrii researching possibility of converting.

#10 Last issue is fixed. Is in the local fork.

#11 no news

#13 reported not working again. Must be fixed before HAMK migration.

#T5 is super important. Can we convert to existing debit types. #F13 pending on this.

2.4 Status of development tasks on Update schedule

1. Development tasks are listed on KIWI -page [Update schedule and progress tracking](#). All development tasks are numbered on list so that it is easier to refer to each task.
 - Development tasks prioritized on the meeting and priorities are found on update schedule -page
 - There are some development tasks in Bugzilla that are needing testing and sign off. Specialists will try to test and sign off all those issues where they have tools to test. Tasks about signing of are documented in the table of development issues.

3. Other issues

- HAMK has Hublet devices that use Koha-Suomi specific API endpoint '/api/v1/borrowers/status'. Is there any possibilities to solve the problem? Using SIP instead of REST API?
 - There is also a SIP integration, HAMK tries to use that with Hublets.
- Tuudo integration not verified yet for new version
 - "Will be ready in time", we have been told.
 - Not absolute show-stopper.

4. Next meeting

Tuesday 29.9.2020 at 1 p.m. Christian and Johanna will be absent next week.